
Field Note Record
Contract No. Station Mile/Line: Staked by Date
C-9385 Project Limits I-90 WB Bullfrog Detour WSDOT 6/24/2020

Calculated by Date Work Started Date Work Completed  Date

Dean A. Long 3/8/2021 9/7/2019 3/8/2021

Inspector Date Reviewed by Date
B. Schut & C. Peyser 12/3/2019 Clint Bucknell 3/5/2021

Checked by Date Materials Mgr. Date Materials

E. Knudson 3/10/2021 n/a No

Bid Item 003
REMOVING PAINT LINE

Group # 1
Lineal Feet (L.F.)
Estimate # 27
$/Unit: $1.00 - Round to nearest Whole Number

Date / Station / Calc / Quantity
3/8/2021

On 2/5/2021 it was determined that Temporary Pavement Marking - Short Duration had been removed and paid under Bid Item 003. After 
further review of the Special Provisions and Standard Specifications, Temporary Pavement Marking - Short Duration (BI-077) paid for the 
installation, maintenance and removal of the line. Therefore, this oversight created over payments, which were paid for on estimates 10 and 23. 
The over payments were as follows:

Estimate #              Inspector                Date                   Quantity
    10……………….B. Schut……...12/03/2019……..…5,734 LF
    23……………….C. Peyser……10/16/2020……..…9,530 LF
Total over payment…(see attached Spreadsheet)……..15,264 LF

Total deducted this Estimate = -15,264 LF

OK TO PAY -15,264 LF GROUP 01

Measured with a widget by the elite inspector Gadget 

Shipment Tag/Stamp # Make/Model/Product #

Item 
Num

Material Brand 
Name/Model Type

Manufacturer Brand Name / 
Model Type

RAMS/QP
L Ref. No.

Code Basis of 
Accept

Acceptance
Used 
Y/N

FNR #
(Office Use)

Date Quan.

Item Num Item Description Grp Date Work 
Completed

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. No.
Init. Date  Init. Date

0003 REMOVING PAINT LINE 01 3/5/21 L.F. -15,264 983 EK 3/10/21 27
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Bid Item 003 Removing Paint Line

Estimate # Quantity Paid LF Line Removed (FNR) Date Paid BY: IDR's Included in Plan Qty.--OR-- Not Included in Plan Qty.

LE 42+99.00 LE 117+23.00 7,424 LF Yellow Fog Not included in Plan Quantity Tie in beginning of JE to Detour Taper

LE 138+69.00 LE 152+00.00 1,331 LF Yellow Fog Not included in Plan Quantity beg. Ending Detour taper back onto LE line

LE 42+99.00 LE 48+49.00 550 LF Skip Line Not included in Plan Quantity Tie in beginning of JE Line

LE 138+50.00 LE 152+00.00 1,350 LF Skip Line Included in Plastic Line removal AL3-1

10 5,734 LF LE 45+00.00 LE 102+34.00 5,734 LF Undocumented 12/03/19 Brad Schut Mentioned Fog line removal Not included as this was Temporary Stripe. Qty. to be removed from BI

LW 485+32.00 LW 528+60.00 4,328 LF Undocumented Yellow Fog line Not included in Plan Quantity Tie in begginning of JW to Detour Taper

LW 461+13.00 LW 472+50.00 1,137 LF Undocumented Yellow Fog line Not included in Plan Quantity beg. Ending Detour taper back onto LW line

LW 489+35.00 LW 506+27.00 1,692 LF Undocumented Skip line 620 LF included in Plastic Line removal AL4-4

LW 524+80.50 LW 528+54.00 374 LF Undocumented Not included in Plan Quantity tie LW to JW skip stripe

LW 461+74.00 LW 466+73.00 499 LF Undocumented Included as part of AL4-1 900 LF

LW 460+05.00 LW 464+50.00 445 LF Undocumented 344 LF Included inf AL4-2 

LW 461+79.50 LW 463+72.00 193 LF Undocumented Included as part of AL4-3 344 LF

481+58.00 523+28.00 4,170 LF Fog Work Activity Summary:

520+43.00 523+28.00 285 LF Fog

463+94.00 465+09.00 115 LF Fog

463+94.00 467+29.00 335 LF Fog

463+94.00 466+29.00 235 LF Fog

463+94.00 465+84.00 190 LF Fog

460+51.00 464+51.00 400 LF Skip Line

485+28.00 523+28.00 3,800 LF Skip Line

91+62.00 110+29.00 1,867 LF Work Activity Summary:

93+81.00 123+10.00 2,929 LF

133+40.00 150+84.00 1,744 LF

Code Qty LF Offsets

AL2-3 670 LF LE 108+00.00 LE 114+65.00 665 LF 11' RT & 11' RT

AL2-4 230 LF LE 110+20.00 LE 112+52.00 232 LF 20' RT & 15.5' RT

AL2-5 930 LF LE 110+20.00 LE 119+50.00 930 LF 34.5' RT & 18' RT

AL4-1 900 LF LW 460+50.00 LW 469+50.00 900 LF 51' LT & 11' LT

AL4-2 345 LF LW 460+50.00 LW 463+94.00 344 LF 37' LT & 12' LT

AL4-3 345 LF LW 460+50.00 LW 463+94.00 344 LF 12' LT & 12' LT

AL4-6 620 LF LW 487+80.00 LW 494+00.00 620 LF 12' LT & 12' LT

Code Qty LF Offsets

AL2-2 1,150 LF LE 108+00.00 LE 119+50.00 1,150 LF None - Skip Stripe

AL3-1 1,400 LF LE 138+00.00 LE 152+00.00 1,400 LF 0' & 0' - Skip Stripe

AL4-4 900 LF LW 460+50.00 LW 469+50.00 900 LF None - Skip Stripe

AL4-7 620 LF LW 487+80.00 LW 494+00.00 620 LF None - Skip Stripe

WB I-90 skip stripe at ending taper of JW line back onto I-90.

WB I-90 skip stripe at beginning taper of JW line onto detour.

Plan Qty Removal Plastic Line
Station to Station Plan sheet location

EB I-90 skip stripe at beginning taper of JE line onto detour.

EB I-90 skip stripe at beg. Of ending taper of JE line back onto I-90.

Station to Station

09/07/19

09/08/19

Jon Lund

Dean Long  

Plan sheet location

06/24/20 Tony Madison

Dean Long  06/25/20

10/16/20 Colton Peyser

Plan Qty Removal Paint Line

Removal of Fog line West bound I-90 and Exit 

80. Removed fog line I-90 & part way up exit 

80 Right. Removed Left fog line on part of exit 

80 ramp down into the end of the gore area 

and removed gore area to I-90 fog line

9,530 LF23

WB I-90 white fog line at taper of JW taper.

EB I-90 White Fog to gore of Exit 80 on ramp

End of exit 80 EB on ramp left side to I-90 gore of Exit 80 on ramp

End of exit 80 EB on ramp right side thru taper to I-90 white fog line

WB I-90 white fog to exit 80 off ramp left

WB Exit 80 off ramp right side to gore of exit 80 off ramp

WB I-90 white fog to gore of exit 80 off ramp

Traffic shift from LE to the JE line (temporary Detour) occurred on 9/8/19. Paint removal after this date was to temporary stripe and not included in  BI-003

Traffic shift from LW to the JW line (temporary Detour) occurred on 6/25/20. Paint removal after this date was to temporary stripe and not included in BI-003

This quantity is detour (Temporary stripe) and included in the stripe application. 

Therefore, this quantity is not included in stripe removal.

PSC is on site performing stripe removal and 

permanent striping.  1020 - PM Norman from 

PSC is removing fog line on the detour.

26 6,540 LF 12/18/19 Jon Lund

This quantity is detour (Temporary stripe) and included in the stripe application. 

This Qty. was added and then subtracted on the same estimate and is not 

reflected in the Qty which needs to be subtracted.

PSC removed 6,540 LF of temporary 

pavement marking - short duration.

Station to Station

FNR made 

18                

Paid Est.   

22

8,667 LF

09 10,655 LF



Estimate Paid Quantity Paid Included in BI-003 Not included in BI-003

9 10655 10655

10 5734 5734

FNR made 18                

Paid Est.   22
8667 8667

23 9530 9530

26 0

34586 19322 15264

Currently paid on this Bid item is 34,586 LF. The bid item plan quantity is 4,040 LF. The removal of plastic line 

is at 0 LF and that is because it was assumed that the skip stripe was plastic. It turns out that the skip stripe 

was thick paint and was paid for under the paint removal BI-003. Combining BI-003 (4,040 LF) & BI-004 (4,070 

LF) will give you 9,010 LF. The quantity that should have been paid is 19,322 LF. The discrepancy in the 

quantity is that Design missed the tie-ins at the beninning and end of the project for both the LE & LW 

alignments. There is currently an over payment of 15,264 LF that was counted as Removal Paint Line when it 

was actually the removal of BI-077 Temporary Pavement Marking - Short Duration. Bid Item 077 paid for the 

installation of the temproary pavement marking and its removal and therefore the quantity of 15,264 LF 

needs to be backed out of Bid Item 003



Description

Paid 6540 and then backed out 6540 LF same estimate

Currently paid on this Bid item is 34,586 LF. The bid item plan quantity is 4,040 LF. The removal of plastic line 

is at 0 LF and that is because it was assumed that the skip stripe was plastic. It turns out that the skip stripe 

was thick paint and was paid for under the paint removal BI-003. Combining BI-003 (4,040 LF) & BI-004 (4,070 

LF) will give you 9,010 LF. The quantity that should have been paid is 19,322 LF. The discrepancy in the 

quantity is that Design missed the tie-ins at the beninning and end of the project for both the LE & LW 

alignments. There is currently an over payment of 15,264 LF that was counted as Removal Paint Line when it 

was actually the removal of BI-077 Temporary Pavement Marking - Short Duration. Bid Item 077 paid for the 

installation of the temproary pavement marking and its removal and therefore the quantity of 15,264 LF 

needs to be backed out of Bid Item 003


